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USE OF APPLICATIONS RESOURCES

FY 81
OCT-DEC
ORIGINAL REVISED ACTUAL
PROJECTION PROJECTION WORKYEARS

These figures include all Applications
Staff and contractors, and exclude time
charged to managerial and clerical support.
The six man group in Office of Logistics
is also included.

All figures projected and actual are
shown as work years.

All starred items on the following pages
were started after original estimates were
made .
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USE OF APPLICATIONS RESOURCES
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USE OF APPLICATIONS RESOURCES

LLIST OF ALL NON-DDA APPLICATIONS

OCT-DEC
ORIGINAL REVISED ACTUAL TYPE
PROJECT OFFICE PROJECTION PROJECTION MANYEARS SUPPORT

AD-STUDY 0/DCI DEV STAT
DECITASK 0/DC1I DEV
MISC 0/DCI DEV/MAINT
AD-STUDY 0GC DEV
DMS 0GC DEV
MISC 0GC DEV/MAINT
AD-STUDY 01IG DEV
MISC 0IG DEV/MAINT
AD-STUDY 0/COMPT DEV
BHS 0/COMPT DEV
FRS 0/COMPT MAINT
MISC 0/COMPT DEV/MAINT
ZBB 0/COMPT DEV
AD-STUDY OLC DEV
MISC 0LC DEV/MAINT
AD-STUDY OPA DEV
DCIOPA OPA DEV
MISC OPA DEV/MAINT
AD-STUDY OPPPM DEV
APP OPPPM DEV
CAPER/OP OPPPM MAINT
CAPS OPPPM DEV
CEMLOC OPPPM MAINT
CENQUAL OPPPM MAINT
CFC OPPPM MAINT
CTP OPPPM MAINT

OPPPM DEV
INSUFE OPPPM DEV
MCSDBMGR OPPPM MAINT
MILRED OPPPM MAINT
MISC OPPPM DEV/MAINT
PERCIARDS OPPPM MAINT
PERFIT OPPPM MAINT
PERINSUR OPPPM DEV
PERSEAS OPPPM DEV
PERSIGN OPPPM DEV
PERSTEP OPPPM MAINT
PHOEBUS OPPPM MAINT
SAWP OPPPM DEV
STAFFING OPPPM MAINT
AD-STUDY OSR DEV
DIOBS OSR DEV
GRAPHICS OSR DEV/MAINT
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MISC OSR
OASIS OSR
AD-STUDY OIA
GRAPHICS OIA
IASTRACK 01A
MISC OIA
AD-STUDY PPG
MISC PPG
PARDS PPG
AD-STUDY NFAC
AMPS NFAC
FITE NFAC
MISC NFAC
NEDS NFAC
AD-STUDY OGSR
CARTDEV OGSR
CARTPROD OGSR
GRANARY OGSR
MISC OGSR
AD-STUDY OCR
AUTODIR OCR
MISC OCR
AD-STUDY OPLA
FITE OPLA
MISC OPLA
AD-STUDY OER
OERI OER
MISC OER
AD-STUDY RES
MISC RES
PAS RES
AD-STUDY OSWR
AIR DEFENSE OSWR
FIRST OSWR
FISDI OSWR
GRAPHICS OSWR
MISC OSWR
NAVY OSWR
TADS OSWR
TRAJ OSWR
ACTS

AD-STUDY

MISC

AD-STUDY NPIC
MISC NPIC
AD-STUDY 0/DDS&T
DIRS 0/DDS&T
MISC 0/DDS&T
SPA 0/DDS&T
STEPS 0/DDS&T
AD-STUDY 0S0
LADS 0S0
MISC 0S0
0SOCOM 0Ss0
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DEV/MAIN
MAINT
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DEV
MAINT
DEV/MAINT
DEV
DEV/MAINT
DEV

DEV

MAINT
MAINT
DEV/MAINT
DEV

DEV

DEV

MAINT
MAINT
DEV/MAINT
DEV

DEV
DEV/MAINT
DEV

MAINT
DEV/MAINT
DEV

MAINT
DEV/MAINT
DEV
DEV/MAINT
DEV

DEV

DEV

MAINT

DEV
DEV/MAINT
DEV/MAINT
MAINT
DEV/MAINT
DEV/MAINT
DEV

DEV
DEV/MAINT
DEV

DEV /MAINT
DEV
DEV/MAINT
DEV/MAINT
MAINT
MAINT

DEV

DEV
DEV/MAINT
MAINT
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OSOPROD 0S50

AD-STUDY ORD

HICHEM ORD

MISC ORD

AD-STUDY ODE

DCAA ODE

MISC ODE

THRUSH ODE

AD-STUDY OTS

BATEST OTS

COMPACK 0TS

MISC 0TS

THRUSH 0TS

TISIPS OTS

TSIMS 0TS

AD-STUDY DDO

CENCO DDO

LANTERN DDO

MISC DDO

TSCADS DDO

AD-STUDY IC STAFF

CAMS IC STAFF

MISC IC STAFF

NHRL IC STAFF

REGISTRY IC STAFF

AD-S5TUDY INTEL COMM

COMEX INTEL COMM

MISC INTEL COMM

PEGASUS INTEL COMM |
TOTALS
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USE OF APPLICATIONS RESOURCES

LIST OF ALL DDA APPLICATIONS

OCT-DEC

ORIGINAL REVISED ACTUAL TYPE

PROJECT OFFICE PROJECTION PROJECTION MANYEARS SUPPORT

AD-STUDY 0/DDA DEV STAT
MISC 0/DDA DEV/MAINT
MNPDICT 0/DDA MAINT
REGISTRY 0/DDA DEV
AD-S TUDY oMS DEV
CAMPS oMS DEV
MEDANE OMS MAINT
MISC OMS DEV/MAINT
AD-STUDY ocC DEV
CDS oc DEV
COMCON ocC MAINT
MAINS ocC DEV
MISC oC DEV/MAINT
RADIO ocC MAINT
STRES oC MAINT
AD-STUDY OF DEV
ACTUARY OF DEV
CLASS A OF DEV
CONIF OF MAINT
FRS OF MAINT
GAS OF MAINT
MISC OF DEV/MAINT
MODEL oF DEV
NOCPAY OF MAINT
PAY/CIARDS OF DEV
PAYROLL/UVPAY OF MAINT
UVUPDAT4 OF MAINT
VIp OF MAINT
AD-STUDY oL DEV
CONIF oL MAINT
ETECSUPPOR oL MAINT
FAR oL DEV
FEDPARK oL MAINT
GRAPHIC OL DEV
LIMS oL DEV
MISC oL DEV/MAINT
PDMIS oL DEV
P&PD SUPPORT oL DEV
PROCUREMENT oL DEV
AAMS 0s DEV
AD-STUDY 0S DEV
CAPER-77 0S MAINT
CENBAD 0S MAINT
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FOURCEE of DEV STAT

MISC 08 DEV/MAINT

PARC 0S DEV

SAFETY 0s DEV

SANCA 0s MAINT

SARS 0S MAINT

SPECLE 0s MAINT

TECHDIV 0s MAINT

TSCADS 0S MAINT

AD-STUDY OTE DEV

ATS OTE MAINT
STAT\1sc OTE DEV/MAINT

OTRTEST OTE DEV

| OTE DEV

TRAINING OTE MAINT

AD-STUDY 0IS DEV

MISC 0IS DEV/MAINT

AD-STUDY ODP DEV

ADTRACK ODP MAINT

AMPS oDP MAINT

COMVAD ODP DEV

DLS ODP DEV

GRAPHICS oDP DEV

MISC ODP DEV/MAINT

MODEL ODP DEV

MPS ODP DEV

PRISM/PAR ODP MAINT

SWAT ODP DEV

WORDP ODP DEV

TOTALS
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Applied Resources:

APPLICATIONS

QUARTERLY REPORT
Oct - Dec 1980

% of work in Applications applied to Maintenance

and Development Activity:
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Prior This
Quarter Quarter
Maintenance 67 73
Development 33 27
Level of Work & Backlog:
Work In Current Unestimated
Progressl Commitment Backlog3

1 July 80 -Begin of
previous Quarter

STAT

1 Oct 80 -pegin of
this Quarter

31 Dec 80 -End of
this Quarter

1. This is the number of 930's that we are either actually working

on or have estimated the amount of effort to complete.

2. This is the estimated number of man years needed to complete

the 930's represented in the preceeding column.

3. This is the number of 930's for which we have not performed an

initial evaluation.
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